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List of TBDS/TBRs

1. Software maintenance tracking tool to be used by EDC DHF : Sections 1.8 and 3.4.3
2. 1AStraining to be provided by GSFC IAS Project: Sections 3.2.1, 3.2.1.2, 3.2.1.3

3. Dates of 1AS acceptance documentation from EDC DHF: Table 3-1 in section 3.1
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Abstract

This Landsat 7 Image Assessment System (IAS) Transition Plan describes the requirements for phasing
IAS implementation activities from development into operations and maintenance (O& M). This plan
defines the responsibilities of Goddard Spaceflight Center (GSFC) IAS Project personnel and the
activities required of them to successfully transition the IAS to Landsat 7 mission operations at the
EROS Data Center (EDC) Data Handling Facility (DHF). This plan also describes the responsibilities
of EDC DHF personnel and their activities to support and/or perform IAS transition.

This plan provides a joint understanding of 1AS transition planning, preparation, conduct, and close-
out as envisioned by the GSFC IAS Project and EDC DHF. This plan has been reviewed by and
negotiated with the EDC DHF and updated accordingly to reflect the agreements reached during the
review meetings. It will be updated and baselined approximately 30 days before the delivery of 1AS
Release 1 to the EDC DHF.

Keywords: Landsat 7 Image Assessment System (IAS), EROS Data Center (EDC), transition plan
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Preface

This transition plan outlines and describes Landsat 7 Image Assessment System (IAS) transition
activities, responsibilities, and products and provides a schedule for accomplishing the transition.

This transition plan is controlled by the GSFC IAS Project and may be updated by document change
notice (DCN) and/or revision procedures in effect on the GSFC IAS Project. Comments and questions
regarding this plan should be directed to

Landsat 7 Image Assessment System Project
Code 514

Goddard Space Flight Center

Greenbelt, MD 20771

IAS/IMO&DSD iX May, 1997
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Section 1—Introduction

1.1 Purpose

This document defines the transition activities, responsibilities, and products required to turn over the
Landsat 7 Image Assessment System (IAS) from the |AS Project at the National Aeronautics and Space
Administration’s (NASA) Goddard Space Flight Center (GSFC) to the Earth Resources Observation
System (EROS) Data Center (EDC) Data Handling Facility (DHF). This document defines specific
responsibilities of GSFC IAS Project and EDC DHF personnel for performing and/or supporting 1AS
transition activities.

1.2 Scope

This document is limited to the identification of the roles, responsibilities, schedules, expectations, and
assumptions between NASA GSFC and EDC DHF necessary to transition the IAS from its
development environment at GSFC in Greenbelt, Maryland, to the Landsat 7 mission operations
environment at the EDC DHF in Sioux Falls, South Dakota.

1.3

Landsat 7 Image Assessment System

The IAS primarily consists of an SGI Origin 2000 multi-processor server with disk and tape storage, 3
SGI Origin O2 workstations, a printer, and associated FDDI and Ethernet networks.

The software component of the IAS consists of five subsystems (major functions):
1. Process Control Subsystem (PCS)
2. Data Management Subsystem (DM S)

Evaluation and Analysis Subsystem (EAS)

Radiometric Processing Subsystem (RPS)

o &~ W

Geometric Processing Subsystem (GPS)

Details on configuring the IAS and performing IAS functions are contained in the IAS User’'s Guide
and the IAS Operations and Maintenance Manual. Detailed information on IAS design are contained in
the IAS System Design Specification and the IAS Critical Design Specification. All of these documents
arelisted in Section 2.2

IAS/IMO&DSD 1-1 May 1997
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1.4 EROS Data Center

The EDC isa U.S. Geological Survey (USGS) National Mapping Division data management, systems
development, and research field center located near Sioux Falls, South Dakota. It was established in the
early 1970s to receive, process, and distribute data from NASA Land Satellites. The EDC currently
holds the world’ s largest collection of space- and aircraft-acquired imagery of the Earth.

The EDC DHF will be the primary site for receiving real-time and recorded ETM+ imagery from
Landsat 7. The following Landsat 7 ground system elements and other support systems will be
installed at the EDC DHF:

. LPS

. Landsat Ground Station (LGS)

. Image Assessment System (1A S)

. Level 1 Product Generation System (LPGS)

. EDC Distributed Active Archive Center (DAAC)

The USGS at the EDC will be responsible for the operation and maintenance (O& M) of the IAS during
the on-orbit mission operations phase of the Landsat 7 mission.

1.5 |1ASTransition Objectives

The objectives of IAS transition activities are to:
. Ensure a smooth phaseover of responsibilities from the GSFC 1A S Project (development)
to the EDC DHF (operations and maintenance) through coordinated transition activities.

. Deliver a well-tested and acceptable system (IAS) into the Landsat 7 ground segment
configuration and mission operations environment.

. Ensure successful O&M of IAS by well-trained EDC DHF personnel after completion of
IAS transition.

. Deliver a complete set of as-built IAS documents and configuration and maintenance
records to the EDC DHF to ensure successful O& M of the IAS during Landsat 7 mission
operations.

The features of the IAS transition approach include:
. Incorporation of IAS transition activities in parallel with IAS development and
implementation at EDC DHF

. Thorough transition planning to meet EDC DHF's expectations for supporting 1AS
operational readiness, Landsat 7 Project’'s requirements for mission readiness tests
(MRTs), and GSFC IAS Project schedules

IAS/IMO&DSD 1-2 May 1997
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. Monitoring progress and status of IAS transition activities to ensure they are complete,
accurate, and on schedule

The IAS transition activities will be coordinated by the GSFC IAS Project with the EDC DHF and
other Landsat 7 Projects (e.g., LPS), as necessary.

The following definitions apply:

. IAS products include items such as documents, hardware, and software programs.
. IAS activities include installation, training, O& M support, etc.

1.6

IAS Implementation Overview

The IAS will be implemented in two incremental releases: Release 1 and Release 2 for the delivery of
the system capabilities as specified in the IAS Release Implementation Plan (see Section 2.2) and
associated interface control documents (ICDs). One or more maintenance releases will follow Release
2 to make corrections as required to support Landsat 7 MRTs and operational readiness tests (ORTS).
The objectives of the IAS releases are as follows:

. IAS Release 1 will support 1AS interface testing with the MOC, LPS, and Earth Sciences
Data and Information System (ESDIS) EDC DAAC, as available

. IAS Release 2 will meet all 1AS functional and performance requirements as described in
the baselined IAS Functional and Performance Specifications (see Section 2.2).

. IAS maintenance releases will provide corrections and enhancements, as required, to
support the Landsat 7 system integration tests (SITs), mission readiness tests (MRTS),
and operational readiness tests (ORTS).

IAS Release 1, when complete, will be installed on an SGI 2000 server for remote access and review
by EDC DHF personnel. Pertinent information regarding remote access and review of IAS Release 1
will be provided by the GSFC IAS Project via an E-mail message.

The GSFC IAS Project will demonstrate each IAS release at its completion. EDC DHF personnel are
invited to attend these demonstrations at NASA/GSFC. After completion of alLandsat 7 Project review
of the IAS Release 2 capahilities, the GSFC 1AS Project will submit IAS Release 2 to EDC DHF
personnel to conduct a factory acceptance test (FAT) at GSFC. On successful completion of the FAT,
as concurred and/or verified by EDC DHF personnel at the consent-to-ship review (CSR), the GSFC
IAS Project will ship the as-tested IAS to the EDC DHF. IAS hardware with Release 2 software |oaded
will be shipped to the EDC DHF. Sufficient hardware will be retained at GSFC to permit ongoing
mai ntenance support and CM.

The GSFC IAS Project will install and check out the IAS in concert with EDC DHF personnel after its
arrival at the EDC. EDC DHF personnel will then perform a site acceptance test (SAT) of the IAS. IAS
external interface tests with other Landsat 7 systems (i.e, MOC, LPS, and EDC DAAC) can be
conducted during the SAT and/or during the SIT and MRT, as appropriate.

IAS/IMO&DSD 1-3 May 1997



IAS Transition Plan DRAFT 514-

1.7

|AS Transition Overview

The following overview of the transition of the IAS to the EDC DHF briefly describes the three IAS
transition phases and what is expected to occur during each phase.

IAS Transition Planning begins at 1AS critical design review (CDR) and ends at IAS Release 1
software delivery. The GSFC IAS Project and the EDC DHF will complete all transition planning
activities required in the areas of facility and installation preparation and acceptance testing during this
phase. The EDC DHF may initiate third-party or vendor training for its staff as necessary.

IAS Transition begins with the completion of the IAS transition planning phase and ends at operational
readiness review (ORR). EDC DHF personnel assume responsibility for IAS operations and for system
administration, configuration management (CM), and maintenance for the IAS commercial off-the-
shelf (COTS) software and hardware. The GSFC IAS Project will make IAS developed software
source code available, at the completion of ORR, to EDC DHF personnel for developing and
delivering a maintenance and/or operations release after the Landsat 7 launch, under supervision of the
GSFC IAS Project.

Transition Close-out begins with the successful completion of the IAS transition phase at ORR and
ends at launch +90 days after a final acceptance review (FAR). The GSFC IAS Project turns over all
IAS records and configuration control responsibility for the IAS developed application software before
the close-out is completed. The GSFC IAS Project continues to perform CM and maintenance and to
review and support maintenance activities performed by EDC DHF personnel until launch +90 days.
Afterward, EDC DHF personnel assume full responsibility for operating, maintaining, and managing
the IAS configuration.

1.8

Assumptions

The lAS transition plan is based on the following assumptions:

Role of EDC:

1. The EDC IAS Project will provide the IAS Geometric Processing Subsystem to the GSFC
IAS Project for integration with other subsystemsin two builds. Build 1 will be provided
July 1, 1997. Build 2 will be provided September 12, 1997. After integration with other
subsystems, the Geometric Processing Subsystem will be subject to the same CM
procedures as all other IAS developed software. EDC will perform maintenance on the
GPS throughout development, integration, testing and operations.

2. The EDC DHF will arrange vendor training courses identified in this plan for EDC DHF
personnel.

CM Through Site Acceptance Test:

3. The GSFC IAS Project Configuration Management Board (PCMB) will be responsible for
assigning, prioritizing, and approving the resolution of all CCRs until the IAS-to-EDC

IAS/IMO&DSD 14 May 1997
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DHF software turnover. The EDC DHF will arrange with the GSFC IAS Project to attend
PCMB meetings.

4, All 1AS problems that result in a configuration change request (CCR) through transition
close-out will be logged using the CCR tracking procedure maintained by the GSFC IAS
Project on the Interactive CCR Automation System (ICAS) tool.

5. The GSFC IAS Project will provide ICAS remote access privileges to the EDC DHF
organization for creating and monitoring CCRs.

CM After Site Acceptance Test:

6. The EDC DHF becomes responsible for controlling changes to IAS COTS hardware and
software configurations after the IAS SAT.

7. The GSFC IAS Project shall retain configuration management (CM) responsibilities for all
IAS developed software until the IAS-to-EDC DHF software turnover at launch +90 days.

8. The GSFC IAS Project will retain CM control over IAS developed software beyond IAS
site acceptance testing.

9. The GSFC IAS Project will turn over 1AS developed software CM control responsibilities
to the EDC DHF at launch +90 days.

Testing:

10. The Landsat 7 Project is responsible for planning, designing, scheduling, and conducting
al SITsand MRTs.

Testing Before CSR:

11. The GSFC IAS Project will coordinate with the Landsat 7 Project for conducting MRTs
that may be performed before CSR.

Testing After CSR/SAT:

12. EDC DHF personnel are responsible for supporting and/or conducting SITs and MRTs
after IAS site acceptance testing at EDC.

13.  With support from the Landsat 7 Project, EDC DHF personnel conduct ORTs and
operational readiness simulations that culminate in an ORR conducted jointly by the
Landsat 7 Project and the EDC DHF.

14. The GSFC IAS Project will make available IAS developed software source code to EDC
DHF personnel at ORR after completion of the Landsat 7 ground system SITs and MRTSs.

Maintenance (post SAT):

15. The EDC DHF assumes maintenance support for all IAS COTS hardware, software, and
firmware items after the IAS SAT. It is assumed that the EDC DHF will organize a
Configuration Control Board (CCB) and the GSFC IAS Project will have representation
on the board.

16. The GSFC IAS Project will perform maintenance and CM control over IAS developed
software after IAS site acceptance testing. The GSFC IAS Project will maintain CM
control over 1A S software through maintenance release(s), developed and delivered by the

IAS/IMO&DSD 1-5 May 1997
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17.

18.

19.

DRAFT 514-

GSFC IAS Project, and at least one operations and/or maintenance release to be devel oped
and delivered by the EDC DHF after ORR.

The GSFC IAS Project will establish primary points of contact to investigate and resolve
trouble calls from the EDC DHF through launch +90 days. Trouble calls will be restricted
to error correction. Requests for enhancements will be treated as new devel opment work.

EDC DHF personnel will allow sufficient privileges to GSFC IAS Project personnel to
continue performing IAS software maintenance activities via remote access through
launch +90 days.

To perform postlaunch maintenance or support EDC DHF postlaunch maintenance, the
GSFC IAS Project will have access to a spare Origin 2000 platform in the development
environment and to the Landsat 1&T System Origin 2000 platform at EDC DHF until
launch+90 days.

Closeout:

20.

21.
22.

23.

IAS/IMO&DSD

With support from the GSFC IAS Project, the EDC DHF will develop and deliver a
maintenance and/or operational release after the Landsat 7 launch, but prior to the FAR.
The intent of this release is to allow EDC DHF personnel to successfully develop, test,
and deliver an IAS software release while GSFC IAS Project personnel are available for
consultation.

The EDC DHF will conduct a FAR of the IAS before launch +90 days.

The EDC DHF will be responsible for transitioning maintenance records from the ICAS
system to the TBD system used by EDC DHF for maintenance tracking.

The EDC DHF will be fully responsible for all aspects of system administration,
maintenance, and CM at launch +90 days.

1-6 May 1997
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Section 2—Applicable Documents

The following documents contain applicable and reference information regarding the IAS, the Landsat
7 system, and the IAS transition plan. If there are conflicts between the listed document and the
requirements of this plan, this transition plan takes precedence.

2.1  Applicable Documents
1.NASA/GSFC/MO&DSD, Landsat 7 Processing System Project Management Plan (PMP), Revision
1, May 1995
2.—, Landsat 7 Image Assessment System Release Implementation Plan (RIP), April, 1997 (Draft)
3.—, Landsat 7 Image Assessment System Integration and Test (I1&T),
4.—, Code 500, Landsat 7 Ground System Master Mission Schedule
5.EDC, EDC Site Preparation Plan for the Landsat 7 LGS, LPS, and IAS, July, 1996 (Signature)
6.—, Landsat 7 Image Assessment System Acceptance Test Criteria, July 1996 (Review)
2.2  Reference Documents

1.NASA/GSFC/MO&DSD, Landsat 7 Image Assessment System (IAS) Functional and Performance
Specification (F&PS),

2.—, Landsat 7 Image Assessment System (1AS) System Design Specification,

3.—, Landsat 7 Image Assessment System (1AS) Critical Design Specification,

4.—, Landsat 7 Image Assessment System (1AS) Users Guide,

5.—, Landsat 7 Image Assessment System (1AS) Operations and Maintenance Manual,
6.NASA/GSFC, Landsat 7 Detailed Mission Requirements, May 15, 1995

7. MO&DSD, Mission Operations Concept Document for the Landsat 7 Ground System, June 5, 1995

8.NASA/GSFC/MO&DSD, Landsat 7 Ground System Performance Verification Plan (PVP),
November 1995

IAS/IMO&DSD 2-1 May 1997
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9.—, Landsat 7 Ground System (GS) Integration and Test Plan (I1& TP), 510-21TP/0395, October 1995

10. —, Systems Management Policy, MDOD-8Y M P/0485, July 1986

IAS/IMO&DSD 2-2 May 1997
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Section 3—I1AS Transition Phases and Activities

3.1

|AS Transition Phases

This section defines IAS transition phases and their activities. The IAS transition to operations takes
place incrementally in paralel with IAS development and delivery of releases. The IAS Release
Implementation Plan (RIP) (see Section 2.1) defines the capabilities of each planned IAS release. The
schedule and scope of the IAS maintenance releases will be planned as needed, given upcoming tests
and CCRs. Figure 3-1 shows a timeline of IAS transition phases and activities based on the IAS
implementation plan and derived from Landsat 7 Ground System Master Mission Schedule (see
Section 2.1.4). The IAS transition activities are divided into three phases:

1. Transition planning
2. IAS transition

3. Transition close-out

The following three subsections provide an overview of the activities performed during each IAS
transition phase. Details on IAS transition activities are provided in subsequent sections. Figure 3-2
provides a matrix of responsibilities that are transferred from the GSFC IAS Project to the EDC DHF
organization at various IAS transition milestones. Table 3-1 provides a list of transition related
products that are the responsibility of the GSFC IAS Project or the EDC DHF.

3.11

IAS Transition Planning Phase

This phase encompasses IAS development and system test activities, begins after IAS CDR, and
culminates with the delivery of IAS Release 1. All 1AS transition planning activities are expected to be
complete during this phase. The IAS Transition Plan, Installation Procedure, and O& M Manual are to
be completed by the GSFC IAS Project during this phase. IAS vendor training begins near the end of
this phase. The IAS Acceptance Test Criteria; EDC Site Preparation Plan for the Landsat 7 LGS, LPS,
and IAS; and EDC Landsat 7 Data Handling Facility Operations Support Plan are available from the
EDC DHF during this phase. Also, a Mission Readiness Test Plan and Procedures will be produced by
the Landsat 7 Project. All of these documents are listed in Section 2.1

IAS/IMO&DSD 31 May 1977
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Transition Plan IAS DR';F
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Figure 3-1: 1AS Transition Schedule

32

May 1977



Prime Activity

IAS Transition Plan DRAFT
Activity Resp. CDR | Rell | Rel2 | SAT | ORR | Launch | L+60 | L+90
Site Preparation GSFC
Training GSFC
Acceptance Testing GSFC Maintenance Releases
EDC DHF
Installation GSFC
EDC DHF
System Administration. |GSFC
EDC DHF (EDC COTS)
Maintenance GSFC
COTS H/W & S/W EDC DHF
Maintenance GSFC
IAS Software EDC DHF
CM GSFC
COTS H/W & S/W EDC DHF
CM GSFC
IAS Software EDC DHF
MRTs and ORTs GSFC
EDC DHF
Operations GSFC
Legend:

Related Activity

(Plan/Review/Support/Learn)

All events show completion of indicated activities.

IAS/IMO&DSD

Figure 3-2 1AS Transition Responsibilities
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Table 3-1. 1AS Transition-Related Products

From GSFC IAS Project:

Product Planned Completion Date

1. IASRelease 1 September 12, 1997

2. IASRelease 2 January 16, 1998

3. Transition Plan Review May 27, 1997; Final July 1, 1997
4. Installation Procedure Review May 27, 1997; Final July 1, 1997
5. Source Code April 1998 (ORR)

6. COTS Vendor Documentation February, 1998 (completion of SAT)

7. System Design Specification March, 1997

8. Release 1 Users Guide

September, 1997

9. Critical Design Specification

Review July 29,1997; Final September, 1997

10. Release 2 Users Guide

January, 1998

11. Operations & Maintenance Manual

TBD

12. IAS Maintenance Release

March, 1998 (post SAT)

13. Maintenance Records

August, 1998 (L+90 days)

From EDC DHF:

Product

Planned Completion Date

1. IAS Maintenance Release

July, 1998 (between ORR and FAR)

2. Site Preparation Plan (Update)

TBD

3. Acceptance Criteria TBD

4. Acceptance Test Plan TBD

5. Acceptance Test Procedures TBD

7. FAT January, 1998
8.CSR February, 1998
9. SAT March, 1998
10. OSP May, 1997

11. SOPs August, 1997
12. ORR April, 1998
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3.1.2

|AS Transition Phase

This phase begins at the completion of the IAS transition planning phase (delivery of IAS Release 1)
and ends at Landsat 7 Ground System ORR. This is the primary transition activities phase during
which IAS system responsibilities are gradually turned over from the GSFC IAS Project to the EDC
DHF. Several IAS transition activities, including IAS training, factory acceptance testing, installation at
the EDC DHF, site acceptance testing, interface testing with other Landsat 7 systems, integration into
Landsat 7 mission operations, and transfer of 1AS system administration and CM responsibilities (for
IAS COTS software and hardware only) are completed during this phase. The IAS software source
code, users guide, critical design specification, programmer’s reference manual and maintenance
release(s) also are provided to the EDC DHF. The IAS standard operating procedures (SOPs) and
maintenance procedures are completed by the EDC DHF.

3.1.3

Transition Close-out Phase

This phase begins at ORR and ends on day 90 after the Landsat 7 launch (i.e., launch +90 days). EDC
DHF personnel are responsible for all IAS activities, except IAS developed software maintenance and
CM, during this phase. Although they do not have full maintenance responsibility during this phase,
EDC DHF personnel plan and prepare one or more maintenance releases for IAS operations, with
assistance from the GSFC IAS Project. The IAS developed software maintenance and CM
responsibility is turned over to the EDC DHF at launch +90 days.

The GSFC IAS Project completes the 1AS-to-EDC DHF handover by providing all IAS records and
documents to the EDC DHF organization during this phase. The EDC DHF holds an FAR of the IAS
before launch +90 days. The EDC DHF becomes solely responsible for the IAS at the end of this
phase.

3.2

Transition Planning Activities

The following activities are performed during transition planning:
. Facility planning and preparation
. Installation planning and preparation

. Acceptance test planning

The following sections provide additional details on IAS transition planning activities.
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321

Training Planning and Prepar ation

It is expected that EDC DHF personnel will complete all arrangements for taking COTS hardware and
software vendor training courses during the IAS transition planning phase. Depending on vendor
training schedules, some training could also begin in the IAS transition planning phase. EDC DHF
personnel should complete all recommended vendor and COTS training courses during the early part
of the IAS transition phase. The EDC DHF is responsible for arranging vendor training courses,
recommended by the GSFC IAS Project, directly with the IAS COTS hardware and software vendors.

Provision of additional 1A S-specific training by the GSFC IAS Project is TBD.

3.2.1.1Vendor Training Cour ses

The GSFC IAS Project recommends that EDC DHF personnel take the following vendor training
courses to support 1A S transition activities:

. SGI Origin 2000 System Administration

. SGI Origin 2000 Advanced System Administration

. SGI Origin 2000 Network Administration

. SGI Onyx Maintenance

. SGI Introduction to IRIX

. ORACLE Relational Database Administration | (DBA 1)

. ORACLE Relational Database Administration |1 (DBA I1)

. ORACLE Relational Database Application Development

. ORACLE Relational Database Tuning and Troubleshooting
The primary objective of EDC DHF personnel in taking these courses is to learn the functional and
performance capabilities and operational features of the various COTS hardware and software items

used in IAS implementation. It is possible that some EDC DHF personnel are aready trained in the
use of the IAS COTS products.

3.2.1.21AS Operations Training Cour se

TBD

3.2.1.31AS Maintenance Training Cour se

TBD
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3.2.2

Facility Planning and Preparation

The EDC DHEF is responsible for planning the IAS area at the EDC DHF. The EDC Site Preparation
Plan, prepared by the EDC DHF, will contain details on the IAS facility design; the IAS equipment
layout in the Landsat 7 mission operations area; power, grounding, and cooling arrangements; and a
schedule for preparing the facility for IAS installation. It is expected that the EDC DHF will complete
all 1AS facility preparations at least 2 weeks before IAS FAT. The EDC DHF will provide the IAS
facility readiness status at the IAS CSR, which is held after IAS FAT. This will allow the GSFC IAS
Project to verify and/or update IAS installation drawings and procedures in accordance with the as-
built facility and/or facility changes, if any. The IAS facility planning and preparation schedule is
shown in Figure 3-1.

3.2.3

I nstallation Planning and Preparation

The GSFC IAS Project is responsible for planning the installation of IAS at the EDC DHF. The IAS
Installation Procedure outlines the installation activities to be performed by GSFC IAS Project
personnel for installing IAS in the Landsat 7 mission operations area at the EDC DHF. The IAS
Installation Procedure will be designed to meet the physical location, power, grounding, and cabling
requirements and constraints specified in EDC Ste Preparation Plan for the Landsat 7 LGS, LPS, and
IAS. All IAS hardware, software, and cables to be installed at the EDC DHF will be identified in the
IAS Installation Procedure and/or the O&M manual. The GSFC IAS Project will ensure that all
material and products required for IAS installation are identified and procured during the early part of
the IAS transition period. Support and material (e.g., furniture, storage racks) required from the EDC
DHF will be identified in this plan. This plan will include equipment checkout procedures (e.g.,
startup, shutdown, and installation verification checks and tests) to ensure the operational readiness of
each IAS component before it is turned over to the EDC DHF. The schedule for IAS installation
activitiesis shown in Figure 3-1.

3.24

Acceptance Test Planning

The EDC DHF organization is responsible for planning and conducting the IAS FAT at GSFC and the
SAT at the EDC DHF. The IAS Acceptance Plan will outline the EDC DHF minimum requirements
and criteria for accepting the IAS on delivery and installation at the EDC DHF. The EDC DHF will
review and negotiate IAS acceptance requirements and criteria with the GSFC 1A S Project during the
IAS transition planning phase. It is expected that this plan will be finalized at least 3 months before
FAT. The GSFC IAS Project will use the results of the IAS FAT, presented and/or discussed at the
CSR, in its decision to ship the IAS to the EDC DHF. Similarly, the GSFC IAS Project will use the
results of the IAS FAT and SAT, performed by the EDC DHF, as the basis for turning over the IAS
COTS items administration, operations, and maintenance responsibilities to the EDC DHF. The IAS
acceptance activities and schedule are shown in Figure 3-1.
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3.3 IASTransition Activities
IAS transition phase activities are as follows:
. Review IAS Release 1
. Complete IAS training
. Conduct FAT
. Deliver and install IAS
. Conduct SAT
. Conduct maintenance release test
. Conduct physical configuration audit (PCA) and functional configuration audit (FCA)
. Conduct MRTs
. Conduct ORTs
. Provide testing support
. Prepare for IAS operations
. Prepare for IAS maintenance
. Perform IAS CM
Each of the preceding activitiesis discussed in one of the following subsections.
3.3.1 Review IASReleasel
IAS Release 1 will be completed during the early part of the IAS transition phase. The GSFC IAS
Project will keep EDC DHF personnel informed of the status of IAS Release 1 verification test
activities. The GSFC IAS Project will demonstrate the IAS Release 1 capabilities after successful
completion of the verification tests. EDC DHF personnel will be invited to attend this demonstration.
The GSFC IAS Project will set up login accounts for requested EDC DHF personnel for remote access
and evaluation of IAS Release 1 capabilities. IAS Release 1 will not be installed at the EDC DHF.
3.3.2 CompletelASTraining

All IAS vendor training is completed during the IAS transition phase.

| AS-specific training to be provided by the GSFC IAS Project is TBD.
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3.3.3

Conduct Factory Acceptance Test

After successful system test of IAS Release 2, EDC DHF personnel will begin factory acceptance
testing of the IAS. The GSFC IAS Project will configure IAS for IAS FAT and provide system
administration and CM services as required. All FAT procedures will be developed by the EDC DHF.
The GSFC IAS Project will provide review and consulting support to EDC DHF personnel during the
preparation of these procedures. If desired and requested by the EDC DHF, the GSFC 1A S Project will
provide selected test data, test procedures, and test tools that have been developed for IAS release
testing for preparing the IAS FAT procedures.

The EDC DHF FAT team will consult the GSFC IAS Project in categorizing the problems encountered
during the FAT and logging them into the ICAS problem-tracking tool. The GSFC IAS Project or the
EDC DHF FAT Team will log these IAS problems using the CCR procedures established on the ICAS.
The GSFC IAS Project can provide electronic or hardcopies of the IAS FAT problem reports to the
EDC DHF. After completion of the FAT, EDC DHF personnel will review the results with the GSFC
IAS Project at CSR. On successful completion of the FAT, the EDC DHF FAT director will provide
his/her concurrence at CSR for shipping the IAS to the EDC DHF. The IAS FAT schedule is shown in
Figure 3-1.

334

Deliver and Install |AS

The GSFC IAS Project will deliver the IAS hardware and Release 2 software to the EDC DHF after
successful completion of the FAT.

EDC DHF personnel are responsible for receiving the IAS at the EDC DHF. The GSFC IAS Project
will assign personnel to install the IAS as specified in the Landsat 7 EDC Site Preparation Plan and
IAS Installation Procedure. A 1-week period is alocated for completing this installation. The IAS
delivery and installation activity schedule is shown in Figure 3-1.

Following successful installation and checkout, the IAS will be available to support hands-on
operations training and to dry run IAS SAT procedures. If necessary, the GSFC IAS Project will work
out a daily schedule with EDC DHF personnel for sharing the IAS between acceptance test preparation
and IAS training activities. Asageneral rule, IAS SAT preparation activities will have precedence over
[AStraining for accessing IAS resources.

The EDC DHEF is responsible for assigning an EDC DHF person to support and coordinate IAS
installation activities of GSFC 1A S Project personnel throughout this activity.

3.35

Conduct IAS Site Acceptance Test

EDC DHF personnel will be responsible for conducting an IAS SAT in accordance with the acceptance
test plan and procedures reviewed and concurred by the GSFC IAS Project. The GSFC 1A S Project will
assign a representative to attend IAS site acceptance testing and witness the results. The EDC DHF
acceptance test director may request the GSFC IAS Project representative to review test results during
the test and to clarify any problems encountered during the acceptance test. The EDC DHF SAT
director will conduct an IAS acceptance test briefing at the end of the SAT. All problems encountered
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during the acceptance test will be categorized and logged by the EDC DHF using ICAS procedures.
The IAS acceptance criteria, described in the IAS Acceptance Plan, will be used to assess the severity
of IAS problems and to decide on the full, partial, and/or conditional acceptance of the IAS and/or IAS
capabilities . A schedule for resolving all problems will be negotiated between the GSFC IAS Project

and the EDC DHF after the IAS acceptance test briefing.

At the completion of IAS SAT, the EDC DHF will assume the system administration responsibility for
all 1AS COTS software and hardware items. Table 3-2 indicates the transition of maintenance for
COTS software and hardware from the GSFC 1A S Project to the EDC DHF.

Table 3-2. IAS COTS Software and Hardware M aintenance Transition

Item

Vendor

End Date for GSFC 1AS Project
Maintenance Agreement

Hardware

. Origin 2000 Server

SGI

. Origin 02 Workstations (3)

SGI

. RAIDs (2)

Ciprico

DLT

Boxhill

. Printer

. Ethernet Hub

~Nola|slw|n|e

. FDDI

COTS Software

1.RTM

2. Teamwork

3.

Designer 2000

4.

Pro* C Dev/KDebugger

5.

IDL

6. SQLPlus

7.

Purify

8.

RPS

9.

PVCS

10. ENVI

11. Framemaker

12. Netscape

13. Statistics Package

The GSFC IAS Project will continue to provide system administration consulting support to EDC DHF

until Landsat 7 ORR.
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3.3.6

Conduct M aintenance Release Test

After installation, EDC DHF will provide sufficient remote access to the installed IAS to alow the
GSFC IAS Project to perform maintenance and testing. The GSFC IAS Project has tentatively planned
an |AS maintenance release to deliver corrections to problems discovered during the IAS acceptance
test. If required, the GSFC IAS Project will deliver additional maintenance releases. A tentative
schedule for the IAS maintenance release is shown in Figure 3-1. When delivered, the IAS
maintenance release will be acceptance tested by the EDC DHF using acceptance procedures baselined
at the beginning of the IAS acceptance test. The IAS maintenance release will be used by the EDC
DHF to verify that the IAS problems encountered during acceptance testing and assigned to this release
are satisfactorily corrected by the GSFC IAS Project.

3.3.7

Conduct Physical and Functional Configuration
Audits

The GSFC IAS Project and the EDC DHF will conduct a joint PCA/FCA of the IAS after completion
of the acceptance test. The GSFC IAS CM representative will be responsible for supporting these
audits by the EDC DHF CM representative. The summary results of these audits will be included in the
final acceptance records of the IAS. All discrepancies noted during these audits will be logged using
the ICAS problem reporting procedures tool.

3.3.8

Conduct Mission Readiness Tests

The Landsat 7 Project plans to conduct a number of SITs and MRTSs to ensure the integration of the
various software releases, hardware configurations, and operations scenarios into the Landsat 7 ground
segment. The Landsat 7 MRT schedules are documented in Landsat 7 Ground System Master Mission
Schedule. A tentative schedule for IAS applicable SITsand MRTs is shown in Figure 3-1.

The IAS participation in the Landsat 7 SITs and MRTs will start with the delivery of IAS Release 1
and end with end-to-end testing of the Landsat 7 ground segment. During this period, IAS Release 1
will be tested to interface with the MOC and DAAC. After IAS Release 2 is successfully developed,
the IAS will be tested for the full complement of process control, data management, and user interface
capahilities, as well as custom evaluation and analysis tools. The GSFC IAS Project will support these
tests throughout the IAS-to-EDC DHF transition. The Landsat 7 Project is responsible for scheduling
and coordinating these tests with the LPS, EDC DHF, and all other Landsat 7 ground systems.

3.3.9

Conduct Operational Readiness Tests

The Landsat 7 ground segment and the EDC DHF are responsible for preparing for and conducting
mission ORTs and operational readiness simulations. The Landsat 7 Project will prepare the mission
operations plan and procedures and provide Landsat 7 ground segment operations training, including
hands-on training, to EDC DHF personnel. The Landsat 7 Project will conduct operations simulations
to help improve the operational skills of EDC DHF personnel, as well as verify operational capabilities
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of the integrated ground segment. The IAS and ground segment operational readiness preparations and
simulations will culminate with an ORR.

The Landsat 7 Project, with support from the EDC DHF and GSFC |IAS Project, will complete ORT
procedures during the IAS transition phase. These procedures may selectively include the IAS
procedures used in IAS acceptance tests. The Landsat 7 Project and EDC DHF test directors may also
enhance and modify IAS acceptance test procedures to adapt them to the ORT environment and
simulations. GSFC IAS Project personnel will provide consultation support to the Landsat 7 Project
and the EDC DHF throughout the ORT and operational readiness simulation activities. A tentative
schedule of Landsat 7 readiness activities, based on Landsat 7 Ground System Master Mission
Schedule, is shown in Figure 3-1.

EDC DHF operations personnel will be responsible for conducting IAS ORT in coordination with
other Landsat 7 systems and external interfaces. GSFC IAS Project personnel will be on hand to review
test results and support analysis of the problems encountered during ORT. All problems encountered
during the test will be logged using ICAS problem-reporting procedures. The GSFC IAS Project also
will assist the EDC DHF in resolving ORT problems, as appropriate.

The GSFC IAS Project will assist EDC DHF operations in preparing the IAS for use in the ORT
environment. At a minimum, the following activities will be performed:

. Load operational databases and verify contents.
. Establish and verify operational mission interfaces.

. Support end-to-end tests, simulations, and ORT-related tests.

3.3.10 Provide Testing Support

The GSFC IAS Project will provide IAS testing support starting at 1AS acceptance testing through the
end of ORT. This support includes providing reviews of test procedures, I1AS preparation for ORT, and
review of test results and problems.

3.3.11 Preparefor IAS Operations

The EDC DHF will prepare an Operations Support Plan and SOPs for normal and contingency IAS
operations. The GSFC IAS Project will provide consulting support to EDC DHF operations in
preparing the Operations Support Plan and SOPs. The EDC DHF operations organization will be
responsible for validating and approving all 1AS SOPs. A tentative schedule of IAS operations
planning activities, based on Landsat 7 Ground System Master Mission Schedule, is shown in Figure
3-1

The GSFC IAS Project expects that most EDC DHF operations personnel will have completed vendor
training coursesin COTS hardware and software before I1AS factory acceptance. These training courses
are expected to assist EDC DHF operations personnel in effectively preparing for the IAS FAT and in
reviewing the installation activities at the EDC DHF. With the arrival of the IAS equipment at the EDC
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DHF, the GSFC IAS Project will begin meeting with EDC DHF personnel daily to review IAS
activities. These meetings will serve as a communications mechanism for IAS transition activities .

The GSFC IAS Project plans to turn over the IAS COTS software and hardware administration
responsibilities to EDC DHF operations as soon as possible after completion of all vendor training and
the IAS SAT. The GSFC IAS Project will continue to provide backup system administration and
consulting support, as required, for all IAS COTS software and hardware until launch +90 days.

3.3.12 Preparefor IAS Maintenance

EDC DHF personnel are responsible for preparing for IAS hardware and software maintenance to
support Landsat 7 mission operations. In accordance with Landsat 7 ground segment guidelines and/or
the IAS maintenance philosophy, the EDC DHF will prepare EDC Landsat 7 Data Handling Facility
Operations Support Plan and 1AS Standard Operating Procedures. These documents will define how
the EDC DHF plans to procure and retain vendor maintenance and software upgrade or licensing
agreements, perform in-house maintenance, and stock spares to maintain all IAS COTS and custom
software and hardware items throughout the Landsat 7 mission.

The GSFC IAS Project expects senior EDC DHF maintenance personnel to be on hand to discuss and
begin IAS maintenance transition activities soon after SAT. After completion of the IAS PCA and
FCA, the GSFC IAS Project will turn over all COTS products maintenance agreements and licensing
responsibilities, along with IAS COTS system administration responsibilities, to EDC DHF personnel.
The GSFC IAS Project will continue to provide backup maintenance and/or consulting support to the
EDC DHF on al IAS COTS software and hardware items until launch +90 days. The GSFC IAS
Project will make available the IAS developed application software source code to EDC DHF
personnel at ORR. After ORR, EDC DHF personnel will assume additional responsibilities for 1AS
software maintenance under the guidance of the GSFC IAS Project.

The GSFC 1AS Project will provide consultation support to the EDC DHF in drafting a maintenance
plan and the corrective and preventive maintenance procedures for IAS. It is recommended that 1AS
maintenance procedures be drafted by the EDC DHF after completion of all training in IAS COTS
software and hardware. The EDC DHF maintenance organization will be responsible for validating and
approving all IAS maintenance procedures. A tentative schedule of Landsat 7 and IAS maintenance
preparation activities, based on Landsat 7 Ground System Master Mission Schedule, is shown in Figure
3-1

3.3.13 Perform IAS Configuration M anagement

The GSFC IAS Project will retain CM responsibilities for the IAS application software beyond ORR
until launch +90 days. This facilitates rapid software patches, if necessary, by the GSFC IAS Project
while permitting EDC DHF personnel to prepare for the software turnover without the stress of making
mission-critical software deliveries. At launch +90 days, the EDC DHF becomes fully responsible for
IAS software maintenance and CM.
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3.4  Transition Close-out Activities
The IAS transition close-out activities include
. Attending the Landsat 7 ORR
. Reviewing and supporting 1A S release(s) by the EDC DHF
. Supporting |AS-to-EDC DHF software CM turnover
. Attending the IAS FAR
Each of the preceding activities is described in one of the following subsections.
3.4.1 Attend Landsat 7 Operational Readiness Review
The EDC DHF will conduct an ORR after completion of Landsat 7 MRTs and ORTs. The GSFC IAS
Project will support and participate, as required, in the conduct of this review. It is expected that all
problems discovered during MRT and ORT are satisfactorily resolved by ORR. If a problem cannot be
solved by ORR and the problem is deemed mission critical, a work-off plan shall be presented at ORR.
3.4.2 Review and Support |AS Release(s) by EDC DHF
The GSFC IAS Project will make the IAS software available to the EDC DHF maintenance
organization at ORR. EDC DHF personnel will have an opportunity to exercise IAS maintenance skills
to develop an IAS maintenance or operational release before the Landsat 7 launch. The GSFC IAS
Project will work with EDC DHF maintenance personnel in the construction of their first release to
ensure that it is successfully delivered to EDC DHF operations. Additional operational releases, if
required by 1AS operations, will give the EDC DHF maintenance organization sufficient experience
and confidence to effectively maintain and manage IAS software, without GSFC IAS Project support,
after the IAS transition close-out is complete at launch +90 days.
3.4.3 Support IASto-EDC DHF Software CM Turnover

EDC DHF personnel will acquire hands-on IAS CM experience beginning with the first EDC DHF
maintenance release to Landsat 7 operations. The GSFC IAS Project will gradually phase the EDC
DHF organization into routine IAS CM activities during the course of the close-out period. The GSFC
IAS Project will turn over IAS CM responsibilities to the EDC DHF at launch +90 days. EDC DHF
personnel will convert maintenance records from the ICAS tool to the TBD system that they will use to
track software maintenance.

IAS/IMO&DSD 3-14 May 1977



IAS Transition Plan DRAFT 514-

3.4.4 Attend IASFinal Acceptance Review

The GSFC IAS Project will attend an IAS FAR with EDC DHF personnel at least 2 weeks before the
IAS close-out to review the status of 1AS acceptance and transition activities and to turn over all IAS
software and 1A S design, development, test, and maintenance records to the EDC DHF. The objective
of this meeting would be to make sure that EDC DHF personnel have access to and understand the
issues, if any, associated with each 1AS record item or a mission support document. The GSFC IAS
Project will deliver two sets of electronic copies and two sets of hardcopies for the as-built versions of
the following IAS documents and/or records:

. IAS Users Guide

IASO&M Manual

. IAS Programmers Reference Guide

. IAS Critical Design Specification

. IAS Interface Detailed Description Documents
. IAS Data Format Control Book

. IASICDs (DAAC, MOC, and LPS)

. IAS system test results and test data
. IAS diagnostics and checkout scripts (engineering version as appropriate)
. IAS COTS item maintenance and/or licensing agreements (as appropriate)

The GSFC IAS Project will ensure that copies of al 1AS records and documents are available to EDC
DHF operations and maintenance personnel during the IAS transition phase. In addition to
documentation, the GSFC IAS Project will provide Cadre Teamwork files prepared during design of
the IAS. Figure 3—1 shows a schedule for completing key IAS documents needed for O& M. The GSFC
IAS Project recommends that the EDC DHF provide comments and corrections, as appropriate, to
these documents by ORR. This will enable the GSFC IAS Project to deliver the as-built updated IAS
documents to EDC DHF by launch +90 days.

With the turnover of the final IAS records and documents, the EDC DHF will become fully responsible
for all IAS maintenance (i.e., hardware, software, and firmware).
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CcCB
CCR
CDR
CM
COTS
CSR

DAAC
DCN

EDC

EROS
ESDIS
ETM+

FAR
FAT
FCA
F&PS

GSFC
GPS
HPDI

IAS
ICAS
ICD
IDPS

LDTS
LGS
LPGS
LPS

MACS
MFPS
MO&DSD
MRT

NASA
o&M
ORR
ORT

PCA
PCD

IAS/IMO&DSD

Acronyms

Configuration Control Board
configuration change request
critical design review
configuration management
commercial off-the-shelf
consent-to-ship review

Distributed Active Archive Center
document change notice

EROS Data Center

Earth Resources Observation System

Earth Sciences Data and Information System
Enhanced Thematic Mapper Plus

final acceptance review

factory acceptance test

functional configuration audit

functional and performance specification

Goddard Space Flight Center
Geometric Processing System
High Speed Parallel Digital Interface

Image Assessment System
Interactive CCR Automation System
interface control document

Image Data Processing Subsystem

LPS Data Transfer Subsystem
Landsat Ground Station

Level 1 Product Generation System
Landsat 7 Processing System

Management and Control Subsystem

Major Frame Processing System

Mission Operations and Data Systems Directorate
mission readiness test

National Aeronautics and Space Administration
operations and maintenance
operational readiness review

operational readiness test

physical configuration audit
payload correction data
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PCDS

PCMB

RIP

RDCS
RDPS

TBD
TBR
TBS

USGS

IAS/IMO&DSD

DRAFT

PCD Processing Subsystem
Project Configuration Management Board

Release Implementation Plan
Raw Data Capture Subsystem
Raw Data Processing Subsystem

site acceptance test

Silicon Graphics, Inc.
system integration test
standard operating procedure

to be determined
to be resolved

to be supplied

U.S. Geological Survey
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